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Investment Phase:
Progress update

(country)
(month) (year)
Systematic Observations 
Financing Facility


General Information
	Country
	

	Implementing Entity
	

	Agreement effectiveness date
	Enter date of approval in the Gateway

	Duration
	Indicate number of months

	Anticipated end date
	Click to enter a date

	Reporting period
	From: Click to enter a date 
	To: Click to enter a date

	Approved amount
	USD 

	Disbursed amount
	USD 




Summary
	
Provide any relevant information for SOFF Secretariat’s attention.


[image: A picture containing graphics, font, graphic design, logo

Description automatically generated]

1
	


1

Progress of implementation
	Output
	Indicator
	Target
	Actual
	Status
	Milestones achieved
	Challenges and risks

	
	
	Y1
	Y2
	Y3
	Y4
	Y5
	Y1
	Y2
	Y3
	Y4
	Y5
	
	
	

	1. GBON institutional and human capacity developed

	1.1 National consultations, including with CSOs and other relevant stakeholders conducted
	Add indicator as per approved funding request
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	
	Add indicator as per approved funding request
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	
	Add indicator as per approved funding request
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	1.2 NMHS institutional capacity required to operate the GBON network developed
	Add indicator as per approved funding request
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	
	Add indicator as per approved funding request
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	
	Add indicator as per approved funding request
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	1.3 NMHS human capacity required to operate the GBON network developed
	Add indicator as per approved funding request
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	
	Add indicator as per approved funding request
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	
	Add indicator as per approved funding request
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	2. GBON infrastructure in place

	2.1 New land-based stations and related equipment, ICT systems, data management systems and standard operating practices in place
	# of new stations installed as per the GBON National Contribution Plan
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	2.2 Improved land-based stations and related equipment, ICT systems, data management systems and standard operating practices in place
	# of stations improved as per the GBON National Contribution Plan
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	2.3 New upper air stations and related equipment, ICT systems, data management systems and standard operating practices in place
	# of new stations installed as per the GBON National Contribution Plan
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	2.4 Improved upper air stations and related equipment, ICT systems, data management systems and standard operating practices in place
	# of stations improved as per the GBON National Contribution Plan
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	3. Sustained compliance with GBON

	3.1 GBON land-based stations’ commissioning period completed, country-specific standard cost for operations and maintenance established, and data sharing verified by WMO Technical Authority
	# of stations commissioned as per the GBON National Contribution Plan
	
	
	
	
	
	
	
	
	
	
	Select an item	
	

	3.2 GBON upper air stations’ commissioning period completed, country-specific standard cost for operations and maintenance established, and data sharing verified by WMO Technical Authority
	# of stations commissioned as per the GBON National Contribution Plan
	
	
	
	
	
	
	
	
	
	
	Select an item	
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